
Bay Area Metro Center (375 Beale Street)
Project Status Report – November, 2015
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• Construction Update

• Development of Rincon Place

• Move Coordination Activities

• Next Steps

375 Beale Street Status Report
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Construction Update

1) The projected date for substantial completion of construction activities 
by McCarthy at 375 Beale Street is December 17, 2015
‐ Certificate of Occupancy by the State Fire Marshall Scheduled for 
December 16, 2015 ;

‐ Technology Implementation for Shared Technology Services; and
‐ Installation of New Wider Beale Street Sidewalk

2) Air District headquarters and operations move‐in date: Tentatively 
scheduled for first quarter 2016

3) Installation of workstation and office furniture on Level 6 completed.   
Furniture installation started October 15, 2015
‐ Level 7 workstation and office furniture installation underway
‐ Level 8 Workstation and Office furniture delivery mid‐December
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“Sprint to the Finish Line” 
http://wp.me/p4jLe4-c9
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Move Coordinator Update

1) Issuance of an RFP for physical Movers was issued August, 2015
‐ Recommendation for Selection of  Moving company Approved by 

BAHA Committee – Anderson Moving Inc., 

2) Building Readiness Activities Are On‐Going
‐ Move Instructions Being Developed – Guide employees on packing
‐ Move Ambassador Meetings – Assisting with storage, specialized 

furniture
‐ Need to Continue Clean up of Workstations and Offices
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Next Steps

• Complete IT infrastructure

• Complete SSO agreements

• Continue to prepare staff and operations for a move 1st
quarter of 2016.
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BACKGROUND

• Getting Ready to Move

• Project Planning

• Operations Planning

• Monitoring Progress

• Move Schedule
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GETTING READY TO MOVE
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What needs to be considered:

o Impacts on Operations

o Impacts on Staff

o Impacts on the Public and Industry

o How do we vacate 939 Ellis Street

o What do we need to move to 375 Beale Street



PROJECT PLANNING

4



OPERATIONS PLANNING
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• Monitoring McCarthy Construction Schedule 

• On‐site visits

• Partner Meetings

• Internal meetings

MONITORING PROGRESS
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• Move in date – March 31, 2016

• Air District and Partners developing Major Milestones 
Schedule to track final progress

• Report out to Boards and Commissions

• Basis for the execution of the Operations and
Project Plans

MOVE SCHEDULE
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