

**BAY AREA AIR QUALITY MANAGEMENT DISTRICT
939 ELLIS STREET
SAN FRANCISCO, CA 94109**

May 1, 2002

BOARD OF DIRECTORS

MEETING DATE: May 15, 2002 **AGENDA NO: 5**

REPORT: Status Report on Bay Area 2001 Ozone Attainment Plan

SUMMARY:

Current status of District rule development activities and further study measures implementing the Bay Area 2001 Ozone Attainment Plan.

The SIP Status Report provides the Board with a monthly update on the status of rule development activities and further study measures implementing the Bay Area 2001 Ozone Attainment Plan. Attached are an updated "SIP Rule Development Calendar" and an updated "SIP Further Study Calendar."

Staff is on schedule to meet the dates for hearings before the Board of Directors.

The workshops for Measures SS-12, 13, and 14 are now scheduled for June. For each measure, staff has had to revise its initial proposal. For SS-12 (storage tanks), staff is revising an initial draft based on new data on the number of riveted tanks and the cost of retrofitting the tanks to comply with the draft proposal. For SS-13 (cleanup solvents) and SS-14 (solvent cleaning), staff is developing additional information regarding alternative solvents and systems so that Bay Area industry can be assured that a range of cost-effective solutions will be available for compliance.

No changes have been made to the further study schedule.

RECOMMENDED ACTION:

Receive and file.

*William C. Norton
CEO / Executive Secretary*

WN:PH:TP:BG:bg

SIP Rule Development Calendar (May 2002)

SIP Control Measure (Due date from SIP)	Rule	Expected Workshop Date	Expected Public Hearing Date	Assigned Staff	Status
SIP SS-11 (2001)	Reg. 8, Rule 3 Architectural Coatings	Oct. 2001	Nov. 2001	Belik (Planning)	Completed
SIP SS-12 (2002)	Reg. 8, Rule 5 Storage Tanks	June 2002	Sept. 2002	Elliot (Permits)	Draft rule being revised based on new data
SIP SS-13 (2002)	Reg. 8, Rules 14, 19 Cleanup and Surface Prep. Solvents for Metal Coating	June 2002	Sept. 2002	Belik (Planning)	Information on compliance options being compiled for workshop
SIP SS-14 (2002)	Reg. 8, Rule 16 Solvent Cleaning	June 2002	Sept. 2002	C. Lee (Permits)	Information on compliance options being compiled for workshop
SIP SS-15 (2003)	Reg. 8, New Rule Refinery Flare Monitoring	Aug. 2002	Jan. 2003	Ezersky (Enforcement)	Data being gathered for all refinery flares
SIP SS-16 (2003)	Reg. 8, Rule 18 Refinery Valves	Aug. 2003	Dec. 2003	Hibser (Enforcement)	Rule research continuing
SIP SS-17 (2003)	Reg. 8, Rule 10 Vessel Depressurization	Feb. 2003	June 2003	Ezersky (Enforcement)	Rule research continuing

SIP Further Study Calendar (May 2002)

SIP Further Study Measure	Assigned Staff	Work Products			Status
		Scoping Meeting	Workgroup Meetings	Technical Memo	
PRVs, Blowdown Systems and Flares (FS-8)	Ezersky (Enf.)	Jan - Feb-02	2/13/02 3/5/02 3/21/02	Dec-02	Review of SCAQMD flaring data continuing; site visits on 4/10, 4/25, 4/29; vendor meeting on 4/3
Wastewater Systems (FS-9)	CARB/Breen (Enf.)	Jan - Feb-02	2/6/02 2/28/02 3/6/02 4/11/02 4/18/02	Dec-02	Site visits on 3/26, 3/28, 4/10, 4/16, 4/17, 4/23, 4/25
Storage Tanks (FS-10)	Elliot (Permits)	Feb-02	4/24/02	Dec-02	New data gathered for SS-12 being analyzed
Marine Loading (FS-11)	Tanaka (Enf.)	Sept-01 - Jan-02	2/5/02 3/6/02 4/11/02	Dec-02	Meeting with SeaRiver Maritime on 4/5

- Environmental group meeting held on April 23, 2002
- Affected industry meetings held on April 4 and 24, 2002
- Bimonthly management oversight committee meetings
- Initial community meeting scheduled for May 15, 2002; notices mailed