

BAY AREA AIR QUALITY MANAGEMENT DISTRICT
Inter-office Memorandum

To: Chairperson Attaway and
Members of the Board

From: Ellen Garvey,
Air Pollution Control Officer

Date: June 11, 2002

Re: Status Report on Bay Area 2001 Ozone

RECOMMENDED ACTION:

Receive and file.

DISCUSSION

The SIP Status Report provides the Board with a monthly update on the status of rule development activities and further study measures implementing the Bay Area 2001 Ozone Attainment Plan. Attached are an updated "SIP Rule Development Calendar" and an updated "SIP Further Study Calendar."

Workshops have been scheduled for Measures SS-12 (storage tanks – June 27th), SS-13 (surface preparation solvents – June 20th), and SS-14 (solvent cleaning – June 18th). Workshop notices have been mailed and information is available on the District website for each workshop.

The further study schedule has been updated to reflect activity during May. Scheduled delivery dates remain unchanged.

Respectfully submitted,

Ellen Garvey
Air Pollution Control Officer

FORWARDED _____

SIP Rule Development Calendar (June 2002)

SIP Control Measure (Due date from SIP)	Rule	Expected Workshop Date	Expected Public Hearing Date	Assigned Staff	Status
SIP SS-11 (2001)	Reg. 8, Rule 3 Architectural Coatings	Oct. 2001	Nov. 2001	Belik (Planning)	Completed
SIP SS-12 (2002)	Reg. 8, Rule 5 Storage Tanks	June 2002	Sept. 2002	Elliot (Permits)	Workshop scheduled for June 27th
SIP SS-13 (2002)	Reg. 8, Rules 14, 19 Cleanup and Surface Prep. Solvents for Metal Coating	June 2002	Sept. 2002	Belik (Planning)	Workshop scheduled for June 20th
SIP SS-14 (2002)	Reg. 8, Rule 16 Solvent Cleaning	June 2002	Sept. 2002	C. Lee (Permits)	Workshop scheduled for June 18th
SIP SS-15 (2003)	New Rule Refinery Flare Monitoring	Aug. 2002	Jan. 2003	Ezersky (Enforcement)	Data being gathered for all refinery flares; current flaring events being analyzed; site visits ongoing
SIP SS-16 (2003)	Reg. 8, Rule 18 Refinery Valves	Aug. 2003	Dec. 2003	Douglas (Enforcement)	Rule research continuing
SIP SS-17 (2003)	Reg. 8, Rule 10 Vessel Depressurization	Feb. 2003	June 2003	Ezersky (Enforcement)	Data being gathered on depressurization procedures and scheduled turnarounds; sampling ongoing

SIP Further Study Calendar (June 2002)

SIP Further Study Measure	Assigned Staff	Work Products			Status
		Scoping Meeting	Workgroup Meetings	Technical Memo	
PRVs, Blowdown Systems and Flares (FS-8)	Ezersky (Enf.)	Jan - Feb-02		Dec-02	New data being gathered on current flaring events and past flaring levels; site visits on 5/23, 5/28, 5/29
Wastewater Systems (FS-9)	CARB/Breen (Enf.)	Jan - Feb-02	5/22/02	Dec-02	Site visits on 5/1, 5/2, 5/30
Storage Tanks (FS-10)	Elliot (Permits)	Feb-02	5/7/02	Dec-02	New data gathered for SS-12 being analyzed
Marine Loading (FS-11)	Tanaka (Enf.)	Sept-01 - Jan-02	5/10/02	Dec-02	Source test on 5/22

- Bimonthly management oversight committee meetings
- Initial community meeting held on May 15, 2002